



2018 EVANGELISM SCHEDULE

CYCLE #	GO #	VILLAGE NAME	START DATE	END DATE	GPS COORDINATES
PREPARATION PERIOD FOR NEW YEAR 08 JANUARY – 21 JANUARY					
1	1	Kanyaina	22 January	11 February	Elev.1171m S: 11°02'12.0" E: 26°47'51.5"
	2	Kalabi	12 February	4 March	Elev. 1136m S: 10°46'57.7" E: 26°44'49.8"
	3	Kabale	5 March	25 March	Elev. 1160m S: 10°40'49.9" E: 26°55'33.4"
Leave & Easter Period 26 March – 8 April (2 weeks)					
2	4	Kasonge	9 April	29 April	Elev. 1145m S: 10°44'13.3" E: 26°58'38.7"
	5	Mukabe Kasari	30 April	20 May	Elev. 1129m S: 09°57'56.2" E: 26°16'16'10.1"
	6	Lubudi	21 May	10 June	Elev. 1356m S: 09°57'31.1" E: 25°58'09.6"
	7	Mbebe	11 June	1 July	Elev. 1159m S: 10°02'06.2" E: 26°18'37.5"
Prep for Pastors Conference 2 – 22 July					
Pastors Conference 23 – 27 July. Leave from 30 July – 5 August					
3	8	Lukenji	06 August	26 August	Elev. 1044m S: 10°04'35.2" E: 26°25'21.4"
	9	Kyabo	27 August	16 September	Elev. 1007m S: 10°15'35.5" E: 26°29'15.9"
Leave 17 September - 30 September (2weeks)					
Note: Start Preparations for 2019 - Village names & GPS Coordinates to HQ					
4	10	Mwenda Mukose	01 October	21 October	Elev. 1073m S: 10°22'21.5" E: 26°25'50.6"
	11	Chama	22 October	11 November	Elev. 1162m S: 10°59'17.8" E: 28°06'24.5"
	12	Kingombe	12 November	09 December	Elev. 1162m S: 11°00'18.9" E: 27°17'49.8"
WRAP-UP AND SEND BY 16 DECEMBER 2018 Any Outstanding Reports & Electronic Cashing-in Tend to Vehicles and Trailers					